

## 2011/12 WINTER PROGRAMME

After discussion with Scott McKittrick we would like to submit the Winter Programme as follows:

### Fairways/Rough

- Hole 2          Returf bankings in ditch.
- Hole 7          Increase the width of the fairway, approximately 25 yards before the green in a keyhole shape.
- Hole 9          Keep the left hand side of the fairway to semi-rough and trim the hill either side of path down to semi-rough.
- Hole 11         Trim rough on right hand side from corner at bell round corner following line of hedge.
- Hole 12         Heavy rough on right hand side of path cut down to semi-rough approximately 10 yards.
- Hole 15         Approach to the 15<sup>th</sup> green increase fairway on right hand side out towards fence.  
Heavy rough in front of ladies' tee to be cut down.
- Hole 17         Bank at back of green to be cut to flymo length.
- Car Park Area    Heavy rough to be cut down to allow vans to park and get access to their back door.

### Paths

- Hole 1          Repair bridge astro turf plus extend path to meet fairway with plastic Golpla.
- Hole 6          Create a larger bag drop area at the hut at 6<sup>th</sup> tee/9<sup>th</sup> green.  
Extend the new whin dust path right to the filled in area using type 1 and whin dust.
- Hole 9          Extend the rubber matting at path on hill (top and bottom).
- Hole 10         Dress all paths in this area with whin dust (March/April).
- Hole 12         Re-dress path.
- Hole 13         Extend path out to fairway ensuring high enough so that it does not flood.

**All whin dust paths will be contoured to allow rain water to run off either to one or both sides.**

### **Tee Work**

- Hole 2 Due to the amount and position of material required we will take a closer look at creating a new tee, 30 metres approx. back from current medal tee.
- Hole 4 If we can obtain material we will square off the medal tee to the fairway.
- Hole 15 Look at possibility of extending medal tee sideways, also winter bounce tee a new 2 metre astro turf strip to tee off from.
- Hole 18 Tee will be refurbished, but not in use, therefore mat will be in use through winter.

### **Bunkers**

A bunker programme will commence and include re-shaping, any alterations and new type sand as used in the bunkers at Holes 3, 4 and 14.

- Hole 4 Re-turf left hand side fairway bunker.
- Hole 5 Re-turn left hand side fairway bunker, also left hand side greenside bunker.
- Hole 11 Old greenside bunker reshaped to fairway bunker.
- Hole 12 Replace sand in 2 right hand side bunkers.
- Hole 15 Change sand in 2 greenside bunkers.
- Hole 17 Change sand in 1<sup>st</sup> fairway bunker.

More bunkers will be added as costs will allow.

### **Drainage**

- Hole 10 Wet area at back of green needs repaired.
- Hole 17/18 Investigate and drain front right fairway between these holes.

## **New Mats and Ball Cleaners**

1. New winter mats for Holes 2, 3, 4, 5, 9, 12, 15 and 16 (back corner). Scott will investigate prices and advise.
2. Scott will investigate prices and advise for new bins (with lids) and ball cleaners attached, suggested Holes for bins would be 1, 4, 6/10, 13 and 16 – totalling 5 bins, if possible Scott will refurbish current bins.